CIC 4§: 99EPA SUPERFUND
BILLED DATE 03-MAY-2004

BETWEEN APPROPRIATIONS AND/OR FUNDS

VOUCHER FOR TRANSFERS PAGE NO. 001

* ACCOUNTS OF
CUSTOMER ORDER NUMBER DWS$694197S (AR 37-1) *
(DIAMOND ALKALI (TA RI/FS) BZ694 *
*
*
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. *
*
27025043 * S \ )O ;)6'6‘7[
PARTIAL # 16 01-APR-2004 THRU 03-MAY-2004 * o \25 |
*
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : *
*
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE IR e T R e e
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$114,985.25 $114,985.25
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $107,278.14
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,075.73
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,126.30
1 INHOUSE - LABOR LABOR $4,505.08
SUBTOTAL $114,985.25
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 02-JUN-2004 PAY THIS AMOUNT $114,985.25
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FUNDS AUTHORIZED: $1,206,000.
TOTAL BILLED AMOUNT: $511,776.
PREVIOUS BILLED AMOUNT: $396,791.
CURRENT BILLED AMOUNT: $114,985.
TOTAL FLUX BILLED:
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47 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
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PM-ES 6/21/2004

Site: Diamond Alkali, Operable Unit 3, Passaic River Study : RIFFS, OU3
Expansion, New Jersey
Bill No.: 27025043 1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps

Partial #16 NWK Award Date: 9/24/02 12/31/07 N/A

Reporting : EPA RPM USACE PM
Period: Alice Yeh Elizabeth Buckrucker

Work Performed

Project progress conference calls with EPA/MPY; held 6 and 20 April 2004. Participated in call on 6 April 2004,
Review and update of project action item list. HydroQual and Battelle personnel also provide status of their work
during these calls.

On 2 April 2004, participated in conference call concerning inventory of historical data. Parties participating included
EPA, MPI, Corps — KC and TSI.

On 7 April 2004, participated in the Passaic PDT conterence call.

On 13 April 2004, participated in conference call to further discuss the 2004 sampling cftort. Parties participating
included EPA, MPL, HQI, Battelle, and Corps-KC. Discussed Draft Sampling Proposal prepared by MPI in
conjunction with HQI and Battelle.

On 15 April 2004, an IAG amendiment in the amount of $156,000 was received for this IAG. On 29 April 2004,
modification 4 was awarded to Task Order 0011, in the amount of $1535,206.

On 26 April 2004, participated in conference call for pre-planning the S May 04, Agency Input mecting. The Input
meeting subject is Preliminary Risk Assessiment and Draft Modeling Plan and the agenda and presentations were
discussed and planned during this session. MPI, HQI, Battelle, EPA and Corps-KC were all participants.

On 28 April 2004, participated in conference call with EPA, MP1, and TAMS concerning the Community Involvement
Plan and pre-planning for the interview process. Discussed the strategy of how best to tailor interview questions
and assign personnel to conduct these interviews; further discussion planned on specific questions.

(Open from last report) On 9 March 2004, the KC COE Contracting Officer received letter from MPI requesting ability
to perform work for a company currently on the Enforcement List. Coordinated response with EPA and on 22
March 2004, received letter from A. Yeh recommending approval for this request. Further discussion concerning
the COl procedures occurred resulting in a memoranduin prepared by A. Yeh dated 30 March 2004. (Open - Corps-
KC to respond to MP])

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadshext for the IAG is
included with this monthly bill (hard copy).

MPI submitted WVN #3, dated 23 April 2004. It requests an additional $10,297.00, for expenses that exceeded
planned expenses on TO 0008. Reviewed and approved this variation and the request for modification to the task

order will be processed by Corps — KC in July 2004 (personnel shortage during 3" quarter). Funding exists on [AG
— 1915 for this modification,

IAG 1975 expenditure projection anticipates all currently obligated funding will deplcted by approximately 30 Jul 04.
MPI spending rate has decreased somewhat given the refocus for fieldwork in 2004 effort. Discussions during this
reporting period have concluded that funds will not be available to keep schedule as planned; schedule revisions

underway.
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6/21/2004

PM-ES

Progress Report for EPA Region Il

Telephone conference call; Passaic Team/PM Meeting — 7 Apr 04; EPA/COE/OMR/Trustees.
Telephone conference calls; Progress Meetings - 6 and 20 Apr 04; EPA/COE - KC/MPI'HQI'BAT.

Telephone conference call; Agency Input/Consensus Meeting Pre-Planning — 26 April 04;
EPA/COE/MPI/HQl/Bartclle

Telephone conference call; Community Involvement Planning; 28 April 04; EPA/COE/MPI/TAMS

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.
6 & 14 Jan 03 - Contract Negotiations with MP1 - WAD 3.
11 Mar 03 - Task Order 001} awarded for $325,262.00; WAD 3.
8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.
| Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.
12 Dec 03 — Contract Negotiations with MPI - WAD 6.
9 Jan 04 - Final Cost Proposal Received/Approved — WAD 6
e 2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated), WAD 6
e 29 Apr 04 — Task Order 001 1/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

WAD 1 Work:
¢ WAD has been closed and is awaiting final contract modification for closure.

¢ On 23 April 2004, MPI submitted a Work Variation Notification (WVN) with request for contract modification.

WAD 2 Work:
e WAD has been closed and is awaiting final contract modification for closure; sce WAD 1.

WAD 3 Work:
»  The Technical Advisory Committee {TAC) contracting effort is complete.

= Efforts are underway to plan an orientation teleconference call for the TAC.

WAD 4 Work:

e Participation in telephone conference calls as noted above. Preparation of Frogress Report, EV curves and invoices.

e On April 1, 2004, the Rutgers proposal for OMR work was received from EPA by MPL. Document was reviewed so
MPI could develop a proposed sampling memo for fieldwork to be conducted in 2004,

On April 5, 2004, MPI submitted a draft memo on proposed sampling for 2004 for the team for review and comment.
On April 13, 2004, a conference call was held to discuss comments and based on this call, some additional infonmation
was added to the memo. The memo, along with a list of sampling events that MPI would like to couple with Rutgers’
sampling, has been sent to OMR, Rutgers and USGS for their review. A future conference call is planned.

Assisting in the 2004 ficldwork effort planning, Battelle contacted EPA-Edison laboratory and determined that the lab is
capable of analyzing samples for grain size, TOC, and TSS.

On April 9, 2004, the Groups 3 and 4 data was received from TSI and uploaded to the digital library.

On April 21, 2003, MPI and TAMS received the draft interview questions from EPA. On April 28, 2004, a conference
call was held between EPA MP1, TAMS, and Corps-KC to provide input to EPA on the questions. TAMS
subsequently provided brief input on the list of potential interviewees provided by David Kluesner (EPA-PAD).

On April 22, 2004, HQI provided written comments to the TSI Combined Sewer Outtlow Work Plan, which they
reviewed during the reporting period.

HydroQual continued to prepare preliminary ideas for the modeling plan outline in preparation for an internal mecting
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PM-ES

6/21/2004

Progress Report for EPA Region Il

to be held with MPI and HQI.

WAD 5 Work:

On April 19, 2004, a conference call was held between EPA, MPI and Battelle to discuss the agenda and handouts for
the DQO/ARAR/PRG Input Meeting.

On April 19, 2004, a conference call was held with EPA, Battelle, HQI, OMR, Rutgers, USGS and MPI to discuss
comments to OMR’s and EPA’s proposed 2004 sampling plans. Methods for cooperative work and collaboration were
also evaluated.

On April 21, 2004, MPI staff attended a presentation by Environmental Tracing Systems Ltd. On their Sediment Tracer
Technology hosted by Corps - NY District. In brief, the technology mimics the actual sand/silt that exists but the tracer
is colored so it can be easily detected when the sampling is performed. This technology differs from traditional tracing

methodology in that it is a replica of the actual sand/silt that is in the system.

On April 26, 2004, a conterence call was held with EPA, Corps-KC, HQI, Battelle and MP! to discuss the agenda and
handouts for the Risk Assessment and Modeling Input Meetings. During this conference call, the feasibility of mercury
modeling was discussed. Since the CARP mercury modeling is proceeding as planned, methyl mercury modeling will
become a decision point Jater in the project once the CARP model is complete. MPI will coordinate with HQI on when
this issue will become a major decision point.

On April 27, 2004 the DQO/ARAR/PRG Input Meeting was held between EPA, Corps - NY, OMR, DEP, Battelle and
MPI. Major decision points were identified during this mecting.

On April 27, 2004 project team members from EPA, MPI, Battelle and HQI conducted a reconnaissance of the Lower
Passaic River that focused on the Dundee Dam area. The purpose was to view access points for sample collection,
bridges, monitoring station locations, boat launch locations for sampling, field trailer location and other logistical areas.

Battelle personnel conducted historical data evaluation and focused on review of dioxin/furan and PCB data. Battelle
and MPI personnel worked collectively to prepare this review and develop COPCs.

WAD 6 Work:

During the reporting period minor modifications/adjustments have been made to the GIS mapping and reporting
sections of PREmis. This includes adding the frequency of exceedance as compared to specific criteria, activating the
MS Access and Excel download functions, and making some changes to the way the database is storing the data (e.g.
adding a surticial sediment data field).

On April 2, 2004, a conference call was held with EPA, TSI, BBL, Corps-KC and MPI to discuss database format, file
structure, and mapping requirements for the Newark Bay work. During the discussion it was indicated that the Newark
Bay deliverables would need to follow the PREmis structure. MPI provided BBL with a blank copy of the PREmis
database, including units for each chemical class.

On April 8, 2004, the modules added to PREmis’ mapping and reporting sections were released for use by the project
team,

Projected Work, Meetings Milestones through next FY.

Narrative

Plan to perform 2004 fieldwork sampling in the fall. Discussions are underway and Work Plans are being
prepared. Funding for this fieldwork will be provided from the PRP AOC.

Newark Bay funding will be provided for the EPA lead tasks that will be contracted to MPI to perform.

Continuation of Bi-weekly Progress calls.
Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants (as needed).
Agency Input/Consensus Mectings as noted above.

Project visualization meeting planned with HQI; date TBD.

July 2004 — Anticipate PRP funding; required increase in funds for work to continue (WP and 2004 ficldwork).

30F5

CADOCUMENTS AND SETTINGS\GSEPEEABWY DOCUMENTS\PASSAIC\BILLS\1975_BILL - 2004_APR_PASSAIC DOC




6/21/2004
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Progress Report for EPA Region ||

Decision to proceed without use of CARP data in the Historical Data Evaluation.

Fieldwork discussions for non-chemistry work to be completed in the 2004 season. This effort currently being scoped
and MPI submitted a memo on April 5, 2004; effort requires timely funding and award to proceed this fall.

Recent refocus for possibility of conducting fieldwork in 2004; other schedule items related to preparation of the Work
Plan are delayed based on shift in funds and the date additional funds are anticipated.

Schedule for receipt of additional (PRP) tunds is July 2004. Entire Remedial Investigation is slowed a bit based on the
2004 reallocation of funds and the timing of receipt of additional funds.

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 Initial 9/24/02 $ 1,000,000

50,000 } 9/11/03 $ 1,050,000

156,000 2 4/15/04 $ 1,206,000

Note: Technical Assistance 1AG; Procurement total = $875.000; Personnel = $175,000
This allocation of funding was changed to Procurciment total = $925,000; Personne! $125,000 - EPA RPM approved this change in November 2003.
With Amendment 2 — allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 0011 $ 325,262.00 $ 33,006.40 $ 325,262.00 $0

Contract - Task Order $ 502,836.00 $74271.74 $74,271.74 $ 428,564.26
0011/Mod 2 !

Contract — Task Order $ 94,236.00 $0 $0 $ 94,236.00
0011/Mod 3 "¢

Contract — Task Order . $ 155,206.00 $0 $0 $ 155,206.00
0011/Mod 4

Contract Dollars Available $ 3,460.00 $0 $0 $ 3,460.00

Kansas City Corps In-House $ 125,000.00 $7,707.11 $112,242.73 $12,757.27

Labor/Travel Mo*€?

Totals $ 1,206,000.00 $ 114,985.25 $511,776.47 $694,223.53

Note |: Task Order 0011/Mod | was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding ($50,000) for contract procurement and decrease the Corps labor funds by $50,000.
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Progress Report for EPA Region i

6/21/2004

Contract Obligations/Deobligations Plan (FY03/FY04)

Contract

Planned

Date

Actual

Date

Notes

DACW41-02-D-0003

$300,000

1/31/03

$325,262.00

31403

New task order awarded; Task Order 0011 (WAD 3).

DACW41-02-D-0003

$1,000,000

12/1/03

$502.836.00

12/1/03

Total negotiated amount is $1,187,911.00 of which
$502.836.00 was obligated (WADs 4 & 5).

DACW41-02-D-0003

$500,000

1/2/04

$94,236.00

2/2/04

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

DACW41-02-D-0003

4/29/04

$155,206.00

4/15/04

Incremental funding to continue work on WADs 4-6
as previously negotiated.

Total Funds Obligated Task Order 0011

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13 of IAG)

$1,077,540.00

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note — cannot read last digit in EPA 1D number; may be same as above]. This amendment also revises the
community relations task in the original scope of work.

Project Delivery Team

Name

Cantactinforrmation

Responsibilty

Beth Buckrucker

(816) 983-3581

Cell: (816) 728-1884

Project Manager

Trudy Shannon

(816) 983-3822

Contract Specialist

Pam Wittler-Stichweh

(816) 983-3827

Contracting Officer

Ed Bristow

(816) 983-3583

COR

églzabe%% %uckrucker Date: June 18, 2004

Project Manager
816-983-3581
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LOWER PASSAIC RIVER RESTORATION PROJECT

DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

Thru: 3 May 04

FY03 FY04

Bill Number==> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
Item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 Totals
Travel Expenses 0.00 928.80 493.00 46330  1,601.71 1,816.30 451.50 1,222.30 453.50) 183.91 726.61 0.00 0.00 0.00 1,571.50 0.00 9,912.43
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 387.50 150.00 0.00 0.00 0.00 1,537.50|
Departmental Overhead 1,560.03 2,055.39  1,095.31 811.33  1,627.35  1,940.05 77869  1,673.86 1,930.51 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 26,051.97
General/Administrative Overhead 897.91 1,186.39 759.63 422,56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 677.32 1,074.24 1,114.81 1,314.81 1,126.30) 14,792.24]
Labor 3,591.50 474546  3,073.56 1,690.28  3,560.93  4,127.83 1,656.80  3,681.04 469155 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 4,505.08 59,948.59
USACE Labor; monthly 6,049.44 8,916.04 542150  3,387.47  7,644.59  8,874.83  3,284.61 7,460.63  8201.52]  6446.47 8,294.98 5,047.39 7,219.32 7,669.72  10,617.11 7,707.11f s
Cumulative USACE Labor: 6,049.44 14,965.48  20,386.98  23,774.45 31,419.04  40,293.87 4357848 51,039.11 59,240.63| 65,687.10 73,982.08  79,029.47  86,248.79  93,918.51 104,535.62 112,242.73 112,242.73
IAG Funding Received/Personnel: 175,000.00 (50,000.00) 125,000.00
IAG Funding Received/Contract: 825,000.00) 50,000.00 50,000.00 156,000.00]  1,081,000.00
Contracts Awarded 325,262.00 502,836.00 94,236.00 0.00  155,206.00]  1,077,540.00,
Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42  20,796.38  19,054.92] 17,101.11 0.00  26,00317  41,654.28 0.00 155264.33 107,278.14 399,533.74
Cumulative Contract Disbusements 0.00 0.00 0.00 000 511599 511599 1238141 3317779 5223271] 69,333.82  69,333.82  95,336.99 136,991.27  136,991.27 292,255.60  399,533.74
Cumulative Invoiced; labor and contract 6,049.44 1496548  20,386.98 23,774.45 36,53503 4540086 55950.89 8421690 111,473.34] 135,020.92 14331590  174,366.46  223,240.06 230,909.78 396,791.22  511,776.47
Remaining IAG $$ 1,000,000.00 | 993,950.56  985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 | 659,050.90  650,755.92  142,872.53 13565321  33747.40  23,130.38 16,217.27
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